

Web IFSP

***Adjusted Timelines: (2009 unless otherwise noted)**

Includes Changes in Race/Ethnicity, Timely Services and Changes Requested on 02.03.09

Date(s)	Activity
Until June 15	Test application by Kirby
June 15 – July 15	Test application by small group of people (alpha testers)
July 15 – August 15	Test application by small group of people (alpha testers)
August 15 – September 1	Test application by a small group of additional people (beta testers)

September 1	Train all signatory partners within in a regional grantee and pilot the use of the application
December 5	Complete and submit data requests and new forms for Version 2**
December 10	Review, prioritize and approve development list for Version 2**
December 11	Initiate spec writing for Version 2**
After 2009 Child Count is finalized (December or January 2010)	Roll out Version 1 across the state

February 2, 2010	Begin development for Version 2**
April 15, 2010	Complete programming for Version 2**
April 16, 2010 – April 30, 2010	Conduct pre-alpha testing for Version 2**
May 1, 2010 – May 15, 2010	Perform alpha testing for Version 2**
May 18, 2010 – May 29, 2010	Fix bugs and conduct post-alpha testing for Version 2**
June 1, 2010 – June 15, 2010	Conduct beta testing for Version 2**

June 15, 2010 – June 29, 2010	Fix bugs and conduct post-beta testing for Version 2**
June 30, 2010	Prepare and rollover code for Version 2**
July 1, 2010	Release Version 2

* Timelines subject to change based on any further modifications to specifications for Version 1.

** Timelines subject to modification if significant changes to application are required.